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Mission Statement: 
A Future Force recapitalization system that is designed to transport ground forces and cargo to worldwide combat and contingency 
operations, and which supports the Army Vision. 

Characteristics / Description: 
• The Army’s only heavy-lift cargo helicopter  
• CH-47F Recapitalization  
  » New airframe and vibration reduction 
  » Upgraded digital cockpit - Common Avionics 
     Architechture System (CAAS) 
  » Recapitalized components 
• CH-47D Modifications: Engine upgrade; Electric Pump Utility 
System Hydraulic Accumulator (EPUSHA); Electronic Control 
Unit (ECU) 

Capability / Improvements: 
•  Empty Weight: 24,578 pounds 
•  Maximum Gross Weight: 50,000 pounds 
•  Maximum Cruise Speed: 160 knots 
•  Troops / Litters: 31 / 24 
•  Lift: Intra-theater payloads up to 16,000 pounds in   
    high / hot environment 

Special Features: 
•  T55-GA-714A engine upgrade increases payload 
    carrying capability by as much as 3,900 pounds 
•  New airframe extends useful life 20 years 
•  Recapitalization (10%) and airframe vibration 
    reduction (15%) projected to reduce O&S costs by 
    25 percent 
•  Upgraded common cockpit enables multi-service 
    digital compatibility and interoperability 

Contractors: 

Boeing - Philadelphia, PA - Aircraft and Recap - $856.5M  

Rockwell Collins - Cedar Rapids, IA - Software - $84.6M  

Honeywell - Phoenix, AZ - Engine - $73.7M  

Goodrich - Danbury, CT - Engine Controls - $30.9M  

Protective Materials - Miami Lakes, FL - Ballistic 
Protection System - $29M  
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Event Name  
FY 08  FY 09  FY 10  FY 11  FY 12  FY 13  FY 14  FY 15  

1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  1  2  3  4  

FRP Full Rate Production 

(1) Second Unit Equipped 
1 

(2) Third Unit Equipped 
2 

(3) Fourth Unit Equipped 
3 

(4) Ft. Rucker Assumes Training 
4 

(5) Fifth Unit Equipped 
5 



   

 
RDTE 
PROC 
Total  

 
RDTE 
PROC 
Total  
  
Prg Chg  

Prior 
121.7

6,694.2
6,815.9 

Prior 
121.7

6,694.2
6,815.9 

- 0 -

FY06 
41.6

671.2
712.8 

FY06 
41.6

671.2
712.8 

0.0 

FY07 
28.9

1,132.1
1,161.0 

FY07 
29.0

1,310.8
1,339.8 

178.8 

FY08 
11.2

772.8
784.0 

FY08 
21.0

1,101.6
1,122.6 

338.6 

FY09 
10.0

1,186.5
1,196.5 

FY09 
10.0

1,169.7
1,179.7 

-16.8 

FY10 
11.1

922.5
933.6 

FY10 
11.1

914.7
925.8 

-7.8 

FY11 
11.3

1,132.8
1,144.1 

FY11 
11.3

1,123.2
1,134.5 

-9.6 

FY12 
0.0

1,418.8
1,418.8 

FY12 
0.0

1,350.7
1,350.7 

-68.1 

FY13 
0.0

922.4
922.4 

FY13 
0.0

856.1
856.1 

-66.3 

CTC 
0.0

6,781.2
6,781.2 

CTC 
0.0

6,767.2
6,767.2 

-14.0 

Total 
235.8

21,634.5
21,870.3 

Total 
245.5

21,959.4
22,204.9 

334.7 
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 FY08 President's Budget (AF 3.0 As of January 26, 2007) 

 FY09 President's Budget (AF 3.0 As of January 2, 2008) 

• FY09 PB 10-13 RDTE: $32.4 M 
• FY09 PB 10-13 PROC: $ 4244.7 M 
• FY09 PB 10-13 OMA: $162.7 M 
 
 
 
 



   

_______ _______ _______ Chinook 

Requirements and Unit Costs 

_________
_ 
_________
_ 
_________
_ 

April 17, 2009 
DASC / Brian Craddock/ SAAL-SAI / 703-604-7019 

SSO / Dave Heaton / DAPR-FDV / 703-697-2277 

PEs/SSNs:273744,  AA0252, AO5008 SMARTCHARTS SYSTEM BY USAALTESS 
 

UNCLASSIFIED 

UNCLASSIFIED 

Program ($M) Then-Year $ 
• RDTE 171.5 
• PROC 13209.0 
  
• Total 13380.5 
  

Source: FY09 President's Budget 

 

UNIT COST DATA 
OVER THE TOTAL PROGRAM -- TY$ 

Unit Costs ($M) Then-Year $ 
• Flyaway 24.6 
• Weapon System 25.6 
• Procurement 25.8 
• Program Acquisition 26.1 
  

 
 

O & O / ORD FIELDING 

UNIT ORG QTY • CH-47F fielding 
began in FY07 
 
• CH-47F FUE in 
FY07 was 101 Air 
Assault Division 
 
 
 
 
 

Hvy Helo Co Division    19 (1x12)   

Hvy Helo Co Theater     9 (1x12)    

Hvy Helo Plt Theater      1 (1x4)      

   

   

   

   

 

QUANTITY / REQUIREMENTS 
• Requirement: 513 CH-47 Aircraft (AAO) 
• Inventory: 407 CH-47 Aircraft plus 54 MH-47 Aircraft 
• Procurement Objective: 
     » 452 CH-47F Aircraft, 61 MH-47 Aircraft 
     » Attrition is 1.5 Aircraft per year   
     » 1150 Engine Upgrades (full fleet) 
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• Fielding: 
   • CH-47F FUE completed in FY07 (101 AA DIV) 
   • 4th ID fielded in 2Q FY08. 
• Cost: 
   • Earned Value Cost Performance Index: 0.99 
• Schedule: 
   • Earned Value Schedule Performance Index: 0.99 
• Testing: 
   • IOT&E successfully completed in 2Q FY07. 
• Funding: 
   • FY09 RDTE: $10.0M - Engine and airframe improvements. 
   • FY09 APA: $1169.7M - 15 CH-47F/MH-47G recap aircraft, 23 CH-47F new build aircraft, and various 

safety/operational modifications. 
   • FY10 RDTE: $11.1M - Engine and airframe improvements. 
   • FY10 APA: $1002.3M - 14 CH-47F recap aircraft, 21 CH-47F new build aircraft, and various 

safety/operational modifications. 
• Technical: 
   • CAAS and new airframe are being installed on F models. 
   • FY07 IOT&E successfully demonstrated all KPP's. 
• Issues: 
   • None 




